SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:18PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 437 Const Calendar Day: 486 Date: 03-Oct-2013  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours: 07:30am  05:45pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM
Precipitation none Condition Rain

Working Day If no, explain:

Dispute

Diary:

Work description.

| attended the weekly safety meeting at 8:00. =

| spent almost the entire day on the logging, labeling & documenting of 177 photos taken yesterday during
the Tower survey below the deck.

| handed over the photos thus prepared to Adam (METS) in order for him to augment the paint punchlist
for the Tower.

In a discussion that took place between Adam, Aaron & I, it was agreed upon that the most efficient way
to systematically reduce the items on the punchlist, is to agree with the Contractor on completion of work
on a level and signing off before visiting another location. Therefore, if the work is deemed complete, we
are to signoff on the completion of work and never visit that location again (unless something out of the
ordinary takes place.)

In a conversation with Mr Stuart, | found that he was inspecting work by a small CCC crew at strut
elevations 43.0m & 47.0m, wehre the workers are applying Sikaflex 1A at one level (43) and conduction
SSPC SP1 & SP2 on bolts at elev. 47.0m. For more details on the aforementioned work, please refer to
Mr. Stuart's report.

It shall be mentioned that due to the cloudy nature of the repair work on the Tower where CCC does not
know about their compensation and whence it comes from, they are performing the item works ONLY at
this time at the Tower. They are hesitant to do the repair work for there is not a good
undrestanding/agreement between ABF & CCC as to the scope of the repair work. ABF believes that most
of the repair should be paid by CT. The Department, omn the other hand, believes that almost all
damages are caused by ABF's work (or sub contractors) during myriad operations that took place before
the Tower shoring was removed and those operations that succeeded the removal of the shoring (red
steel.)

Most of the CCC crew work on the OBG and until this disagreement is resolved, CCC is going to run a
skeleton crew at the Tower.

04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman

Diary #: 437

Date: 03-Oct-2013

Thursday

CCO0-079 Bid Iltem: 001
CERTIFIED COATINGS COMPANY

T-MEP-ALS.079

Tower Base MEP

CCO-079 Bid Item: 001
AMERICAN BRIDGE/FLUOR, A JV

T-MEP-ALS.079

Tower Base MEP

CCO0-098 Bid Item: 001
CERTIFIED COATINGS COMPANY

T-TSD-ALS.098

Tower Skirt Details

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter APP RAFAEL SERANO 0.00 0.00 0.00 0.00 []
Painter JNM RICARDO PASSILA 0.00 0.00 0.00 0.00 []
Painter JNM LUIS PANIAGUA 0.00 0.00 0.00 0.00 D
Painter APP EDILBERTO LEON 0.00 0.00 0.00 0.00 []
Painter FOR TONY KATRONES 0.00 0.00 0.00 0.00 D
CCO-298 Bid Item: 001 0-RHB-EFA.298 IERBYS Rehabilitation
CERTIFIED COATINGS COMPANY
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